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ESTIMATE RUN 09/02/2009

ESTIMATE SUMMARY 07:53:07

CONTID: C15821R        ESTIMATE NO: 0003 FINL 2005

PCN: 15821R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 (COLFAX AVE): 6TH AVE TO I-70 PERCENT TIME:

PROJECT NO: STA 0404-044                  

US 40:US 6 TO I-70

NAME OF ROAD: 040C

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/02/2009 DATE TIME STARTED 09/02/2008

2500 E BRANNAN WAY DATE LET 07/17/2008 DATE WORK BEGAN 09/02/2008

 DATE AWARDED 07/28/2008 DATE TIME STOPPED 01/09/2009

 DATE CONTRACT EXECUTED 08/11/2008 DATE ACCEPTED 01/09/2009

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 09/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,460.40 PARTICIPATING $ $ -69,646.57

AWARD PROJECT AMT: 939,122.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,086.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

88.39%

99,873.94

-69,646.57

-69,646.57

-55,559.73

$

$

$

$

760,586.46

0.00

760,586.46

0.00

760,586.46

0.00

0.00

760,586.46

0.00

AMOUNT DUE 760,586.46 -55,559.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -55,559.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

5.15000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF GUTTER 45.000 45.000

LF  0.000 0.00

5.07000 45.000 228.15

202-00202  
 

0015 *REMOVAL OF CURB AND GUTTER 276.000 276.000

LF  0.000 0.00

5.36000 276.000 1,479.36

202-00203  
 

0020 *REMOVAL OF CONCRETE CURB RAMP 77.000 20.670

SY  56.330 612.87

10.88000 77.000 837.76

202-00206  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 58,767.000 58,767.000

SY  0.000 0.00

1.69000 58,767.000 99,316.23

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 5.000 1.000

EACH 4.000 185.36

46.34000 5.000 231.70

202-00810  
 

0035 *CLEAN CULVERT (SPECIAL) 17.000 17.000

EACH 0.000 0.00

1,235.65000 17.000 21,006.05

202-04003  
 

0040 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

205.94000 0.000 0.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 40.000 24.000

HOUR 16.000 1,977.12

123.57000 40.000 4,942.80

203-01622  
 

0050 *EROSION LOG 42.000 42.000

LF  0.000 0.00

4.74000 42.000 199.08

208-00005  
 

0055 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

13.39000 0.000 0.00

208-00011  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.13000 0.000 0.00

208-00020  
 

0065 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

617.82000 1.000 617.82

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

37.58000 11.000 413.38

208-00050  
 

0075 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

97.82000 0.000 0.00

208-00205  
 

0080 *ADJUST MANHOLE 10.000 10.000

EACH 0.000 0.00

489.11000 10.000 4,891.10

210-04010  
 

0085 *ADJUST MANHOLE (SPECIAL) 4.000 4.000

EACH 0.000 0.00

695.05000 4.000 2,780.20

210-04011  
 

0090 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,544.56000 0.000 0.00

210-04015  
 

0095 *HERBICIDE TREATMENT 6,342.000 1,500.000

SY  4,842.000 1,452.60

0.30000 6,342.000 1,902.60

217-00000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 29.950 26.910

TON 3.040 299.14

98.40000 29.950 2,947.08

403-00720  
 

0105 EMERGENCY POTHOLE REPAIR 0.000 0.000

TON 0.000 0.00

135.73000 0.000 0.00

403-00800  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,400.000 8,389.350

TON 0.500 28.65

57.29000 8,389.850 480,654.51

403-34841  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 2,569.000 0.000

GAL 2,569.000 5,651.80

2.20000 2,569.000 5,651.80

411-10255  
 

0120 *CONCRETE SIDEWALK 67.000 67.000

SY  0.000 0.00

68.99000 67.000 4,622.33

608-00000  
 

0125 *CONCRETE CURB RAMP 59.000 58.670

SY  0.330 37.04

112.24000 59.000 6,622.16

608-00010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION I-M) 67.000 67.000

LF  0.000 0.00

28.83000 67.000 1,931.61

609-21011  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-M) 209.000 209.000

LF  0.000 0.00

31.92000 209.000 6,671.28

609-21021  
 

0140 *GUTTER TYPE 2 (2 FOOT) 45.000 45.000

LF  0.000 0.00

33.98000 45.000 1,529.10

609-24002  
 

0145 *DELINEATOR (TYPE I) 12.000 11.000

EACH 1.000 21.62

21.62000 12.000 259.44

612-00001  
 

0150 *DELINEATOR (TYPE II) 6.000 6.000

EACH 0.000 0.00

22.65000 6.000 135.90

612-00002  
 

0155 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

23.68000 4.000 94.72

612-00003  
 

0160 *SIGN PANEL (CLASS I) 48.000 48.000

SF  0.000 0.00

11.58000 48.000 555.84

614-00011  
 

0165 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 8.000 8.000

EACH 0.000 0.00

396.44000 8.000 3,171.52

614-01583  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

35,137.97000 1.000 35,137.97

626-00000  
 

0175 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,574.27000 1.000 2,574.27

626-01000  
 

0180 *EPOXY PAVEMENT MARKING 110.000 110.000

GAL 0.000 0.00

97.82000 110.000 10,760.20

627-00005  
 

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 254.000 217.440

GAL 36.560 1,505.91

41.19000 254.000 10,462.26

627-00012  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,075.000 1,047.000

SF  28.000 288.40

10.30000 1,075.000 11,072.50

627-01001  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

155.000 155.000

SF  0.000 0.00

14.42000 155.000 2,235.10

627-30327  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,533.000 2,150.000

SF  383.000 3,155.92

8.24000 2,533.000 20,871.92

627-30332  
 

0205 *FLAGGING 671.000 655.000

HOUR 16.000 329.44

20.59000 671.000 13,815.89

630-00000  
 

0210 *UNIFORMED TRAFFIC CONTROL 124.000 89.500

HOUR 34.500 2,131.41

61.78000 124.000 7,660.72

630-00003  
 

0215 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

1,029.70000 0.000 0.00

630-00004  
 

0220 *TRAFFIC CONTROL INSPECTION 39.000 21.000

DAY 18.000 1,482.84

82.38000 39.000 3,212.82

630-00007  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 30.000 26.000

DAY 4.000 2,471.32

617.83000 30.000 18,534.90

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

514.86000 0.000 0.00

630-80001  
 

0235 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

102.97000 0.000 0.00

630-80335  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 9.000

EACH 2.000 175.06

87.53000 11.000 962.83

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 28.800

EACH 11.200 980.34

87.53000 40.000 3,501.20

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.500 43.77

87.53000 5.000 437.65

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  32.000 658.88

20.59000 32.000 658.88

630-80344  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.300 262.58

875.25000 3.000 2,625.75

630-80358  
 

0265 *PORTABLE MESSAGE SIGN PANEL 76.000 76.000

DAY 0.000 0.00

128.71000 76.000 9,781.96

630-80359  
 

0270 *DRUM CHANNELIZING DEVICE 16.000 14.400

EACH 1.600 32.94

20.59000 16.000 329.44

630-80360  
 

0275 *TRAFFIC CONE 480.000 432.000

EACH 48.000 494.40

10.30000 480.000 4,944.00

630-80380  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

205.94000 1.000 205.94

630-80520  
 

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000

DAY 0.000 0.00

308.91000 0.000 0.00

630-85041  
 

0290 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE -12,268.230 -12,268.230

F A 0.000 0.00

1.00000 -12,268.230 -12,268.23

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT -7,611.370 -7,611.370

F A 0.000 0.00

1.00000 -7,611.370 -7,611.37

700-70016  
 

0310 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 8,497.770

F A 0.000 0.00

1.00000 8,497.770 8,497.77

700-70018  
 

0315 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A -99,290.250 -99,290.25

1.00000 -99,290.250 -99,290.25

700-70019  
 

0320 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 340.800 0.000

F A 340.800 340.80

1.00000 340.800 340.80

700-70022  
 

0330 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 *LOOP DETECTOR (MICRO TYPE) 4.000 0.000

EACH 4.000 2,345.00

586.25000 4.000 2,345.00

614-72872  
 

0405 ADDED ITEM (DOLLAR)/ DRB COSTS 1,200.000 0.000

DOL 1,200.000 1,200.00

1.00000 1,200.000 1,200.00

900-00006  
 

CAT 0200 $-71,125.04 706,693.44CURRENT AMT 806,567.41 $$

CAT NO0201 SAFETY ENHANCEMENT 

0345 *REMOVAL OF GUARDRAIL TYPE 3 1,265.000 1,265.000

LF  0.000 0.00

1.75000 1,265.000 2,213.75

202-01130  
 

0350 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

149.31000 2.000 298.62

202-01300  
 

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,325.000 1,325.000

LF  0.000 0.00

17.30000 1,325.000 22,922.50

606-00301  
 

0360 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

400.04000 1.000 400.04

606-01385  
 

0365 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,739.44000 3.000 5,218.32

606-02005  
 

0370 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

11.58000 0.000 0.00

614-00011  
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PCN: 15821R-BID   ESTIMATE RUN 09/02/2009

PROJECT: STA 0404-044                  ESTIMATE NO: 0003 07:53:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0375 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000 0.000

EACH 0.000 0.00

396.44000 0.000 0.00

614-01583  
 

0395 END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 1,478.47

1,478.47000 1.000 1,478.47

606-01390  
 

CAT 0201 $1,478.47 32,531.70CURRENT AMT 32,531.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,517.28000 1.000 11,517.28

620-00002  
 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,071.73000 1.000 9,071.73

620-00012  
 

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

772.28000 1.000 772.28

620-00020  
 

CAT 0400 $0.00 21,361.29CURRENT AMT 21,361.29 $$

PROJECT TOTAL -69,646.57 $ 760,586.43CURRENT AMT 860,460.40 $$


